ROADS REPORT

	Task - Item - Initiative				
1	Ditching continues with NORDS funding	NORDS ditching project has been completed.			
2	Oct 2022 Tiling occurred on Wool Mill rd on properties, in Hilliard and Brethour, which would have affected roads as water was being directed into ditch. Rds Superintendents and Drainage Superintendent met with land-owner to work out a plan. Council will need to approve once received from the landowner. An indemnity agreement would need to be signed by the owner.	June 2023 Roads Superintendents from both Townships, and Drainage Superintendent, met with Everfarm Rep to discuss conditions for allowing water into roadside ditch	Clerk to contact Drainage Superintendent, Ed Gorecki, and proceed with discussions for a plan and an agreement with the landowner.	Landowner has decided to petition for a municipal drain.	Site meeting was held by engineer. Engineer indicated that the municipal drain may remain in Brethour Township and not involve Hilliard Township. Engineer will need to do further review and will hold another meeting to discuss the plan for the drain.
3	Post Weight Limits for Bridges	Look into weight limits and order signs.	40 Tonne Maximum signs to be posted for all bridges.		
4		.			
5					
6					