



**CLERKS
REPORT**

Oct 2022

	Task - Item - Initiative				
1	Veley Road Landslide	<p>May 2022 Engineering Report received. Option 1 or Option 2 to be discussed with EXP (costing) and then MDRA</p>	<p>June 2022 EXP rep to discuss report with Council at meeting. Option 3 would be the best but is expensive. Clerk to check with MDRA to see if funds will cover.</p>	<p>Sept 2022 Email sent and followed up with. MMAH has replied to say they are still looking into it.</p>	<p>Oct 2022 Reeve spoke with John Vanthof, Clerk forwarded information</p>

2	Township Office Addition	<p>May 2022 Revision provided by engineer. Council to provide feedback on potential heating sources in addition. Rasied roof over entrance to be added. Engineer requested land survey.</p>	<p>June 2022 Heating method still to be determined. Reeve asked if posts outside of entrance could be removed. Clerk to ask engineer.</p>	<p>August 2022 Revised plans provided. Heating method can be indicated in tender once decided on.</p>	<p>Oct 2022 RFQ to be released in October</p>
3	Regional economic development partnership	<p>March 2021 Armstrong, Brethour, and Thornloe have responded to indicate interest in initial discussions</p>	<p>April 2021 Casey, Harley, Hudson, Kerns will not participate in the discussions. Discussions will be scheduled once COVID restrictions and numbers/trends allow</p>	<p>Sept 2022 Pending for 2023</p>	
4	Outdoor Rink	<p>June 2022 discussion to take place on June 15th with report to Council. Tender to be issued for construction at park on 569.</p>	<p>August 2022 No bids received. Clerk is looking into hiring for the work.</p>	<p>Sept 2022 Pedersen hired and can build rink before winter. Koch farms providing 10x12 storage shed. Snowblower will be purchased within Rec budget</p>	<p>Oct 2022 Rink slab has been poured</p>
5	Dec 2021 Property Standards By-Law to be discussed				

6	Blind Line Drain construction - included in 2022 budget	June 2022 Pedersen Construction providing updated costing and availability for project in 2022/23. Tulloch and Drainage Superintendent would be able to administer project. Financing requested.			
7	Emergency planning	June 2022 BEM 200 and BEM 300 course completed, IMS 100 and IMS 200 to be taken as well this year, pending.	Oct 2022 Emergency exercise to take place on November 2nd		
8	May 2022 Clerk to look into phone plans for office and costs	June 2022 Quote received from Telus. Clerk will look at other options and report back	August 2022 Information received on system used at NorArc. Clerk left voicemail with phone rep.	Sept 2022 Information emailed from company, to be reviewed by Clerk. Option to hook phone into internet can be included during hall addition construction.	
9	May 2022 Historical monument for old bridge on 569 - Clerk to ask FACCA if they would like the Township to take over the project for a fee	June 2022 estimated project financials have been sent. Clerk and Roads Superintendent to look over.	August 2022 \$27,000 would be received to create heritage feature. Approved.		
10	August 2022 Application submitted to Trillium Foundation for \$95,000 to				

	upgrade playground equipment at park				
11	August 2022 Boat launch creation to be looked into in the future				
12	Oct 2022 Trillium funding for Recreation planning				