



## ROADS REPORT

	Task - Item - Initiative				
1	Ditching continues with NORDS funding				
2	Oct 2022 Tiling occurred on Wool Mill rd on properties, in Hilliard and Brethour, which would have affected roads as water was being directed into ditch. Rds Superintendents and Drainage Superintendent met with land-owner to work out a plan. Council will need to approve once received from the landowner. An indemnity agreement would need to be signed by the owner.	June 2023 Roads Superintendents from both Townships, and Drainage Superintendent, met with Everfarm Rep to discuss conditions for allowing water into roadside ditch	October 2023 information received from lawyer, to be followed up with	November 2023 provided requested information to lawyer	
3	Jan 2023 Lateral ditching may be required in spots. RFQ to be sent out if Roads Superintendent wants work to be done.				

4	Veley Road Landslide	June 2023 One response received for approx \$2.1 million. Forwarded to MDRA program for approval prior to proceeding with project.	July 2023 Twp continuing to work with funding partners to try to obtain the \$2.1 million.	October 2023 Request submitted to OMAFRA to expediate process for receiving 2/3 grant back from Province	
---	----------------------	--	--	--	--