

ROADS REPORT

	Task - Item - Initiative				
1	Ditching continues with NORDS funding				
2	Oct 2022 Tiling occurred on Wool Mill rd on properties, in Hilliard and Brethour, which would have affected roads as water was being directed into ditch. Rds Superintendents and Drainage Superintendent met with land-owner to work out a plan. Council will need to approve once received from the landowner. An indemnity agreement would need to be signed by the owner.	June 2023 Roads Superintendents from both Townships, and Drainage Superintendent, met with Everfarm Rep to discuss conditions for allowing water into roadside ditch	October 2023 information received from lawyer, to be followed up with	Clerk to contact Drainage Superintendent, Ed Gorecki, and proceed with discussions for a plan and an agreement with the landowner.	Landowner has decided to petition for a municipal drain.
3	Jan 2023 Lateral ditching may be required in spots. RFQ to be sent out if Roads Superintendent wants work to be done.				

4	Veley Road Landslide	Grant has been received from OMAFRA. MDRA has been contacted and will issue new agreement mid-March	New agreement with MDRA has been signed. Funds are in place for landslide repair.	Drawings and plans to be received from Miller early May with a tentative start date of May 21.	Landslide repair is nearing completion.
5	Swamp Hollow Bridge and Veley Road Bridge	January 2024, find drawings for both bridges to get load ratings.	We now have drawings for both bridges so we can get load ratings.		
6	Municipal Building Increased Heating Costs	Rds Superintendent getting quotes for insulation and also getting propane equipment tested.	Propane equipment has been tested and there aren't any issues with the equipment.	Rds Superintendent to proceed with troubleshooting on new heating system to identify the issue.	